
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island Naval 
Shipyard (MINS) in Vallejo, California. This MPR 
does not discuss cleanup work by the City of Vallejo 
(City) or its developer, Lennar Mare Island (LMI), 
through the Navy’s Eastern Early Transfer Parcel 
(EETP) Environmental Services Cooperative 
Agreements (ESCA). The work completed by the City 
through LMI this month is reported separately. This 
MPR discusses progress made during the reporting 
period from May 27, 2016 through June 30, 2016.  The 
information provided in this report includes updates to 
fieldwork and removal actions, document submittals, 
the progress of regulatory reviews, issues associated 
with Navy environmental programs, and Base 
Realignment and Closure (BRAC) Cleanup Team 
(BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of June 2016, the Navy performed 
the following field work at Investigation Area F1, Paint 
Waste Area and Vicinity, and Marine Corps Firing 
Range.
Investigation Area F1 (Buildings A71 and A142) 
During the week of June 13, the Navy conducted field 
work as part of an ongoing cleanup process for 
Polychlorinated Biphenyls (PCBs) at Building A71 and 
Building A142.  PCB-impacted soil was excavated and 
verification samples were collected from beneath 
Building A142.  Concrete verification samples were 
collected at Building A71 to verify remediation 
completion.  

Paint Waste Area and Vicinity
On June 2, the Navy conducted wetland monitoring in 
the Paint Waste Area.  The monitoring consisted of 
visually inspecting designated quadrants in the restored 
areas to identify plant species and measure plant 
coverage, to evaluate vegetative recovery.  

Marine Corps Firing Range
The annual inspection of the Marine Corps Firing 
Range berms was completed.  No munitions or other 
items of concern were observed.  Signage on the site is 
intact.  The site is in compliance with the requirements 
of the Institutional Controls. 
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period, listed below:

•  Groundwater Monitoring Report, Building 742, 
Former Degreasing Plant, Groundwater Sampling 
December 2015

•  Final PCB Site Closure Report for Building A17 
in Investigation Area C2

•  Draft Remedial Design/Remedial Action Work 
Plan for the Installation Restoration Site 17 and 
Building 503 Area

•  Draft Final Record of Decision (ROD)/Remedial 
Action Plan for Installation Restoration Site 17 
and Building 503 Area

•  Draft Site Management Plan Attachment C to the 
Federal Facility Site Remediation Agreement 
Fiscal Year 2017

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:

•  Concurrence received from the Department of 
Toxic Substances Control (DTSC) on the 2015 
Investigation Area H1 Annual Remedy Status Report

•  Comments received from the DTSC and San 
Francisco Bay Regional Water Quality Board 
(Regional Water Board) on the Final Crane Test 
Area North Revised Draft Final RI Report

•  Corrective Action Complete Determination letter 
received from DTSC for the Marine Corps Firing 
Range

•  Comments received from the DTSC and Regional 
Water Board on the Draft Final Defense 
Reutilization and Marketing Office (DRMO) 
ROD

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where the 
Navy remains responsible for the cleanup work.

BCT meetings are held regularly with the Navy,
DTSC, Regional Water Board, and U.S. 
Environmental Protection Agency (EPA) to discuss 
the progress of environmental cleanup at MINS. 
The next BCT meeting will be held on July 28, 
2016.

Marine Corps Firing Range berm

Number of Documents Submitted by 
the Navy 13

12

14

2

Number of DTSC Comments 
Received by the Navy
Number of Regional Water Board 
Comments Received by the Navy
Number of EPA Comments 
Received by the Navy

RESTORATION ADVISORY BOARD 
MEETING SCHEDULE

• July 28, 2016
• September 29, 2016
• December 1, 2016

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The 
next RAB meetings are scheduled for:

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil


